

MONTHLY PROJECT UPDATE

October 1, 2021

This is the monthly project update of the Merchant Protocol, Merchant Gateway and the Merchant Token. This project update is distributed via the merchant token app and twitter via @merchant_token monthly, but not necessarily on the same date each month. The purpose of this document is to keep Merchant Token holders updated on the project status.

Burning event

The burning event took place September 2nd 2021. 7,500,000 MTO was burnt in this transaction.

<https://etherscan.io/tx/0x175004137d98b34e8874837978d10e02ab55f6fa5c98cc8520b04d39d6a0d012>

Exchange listing

Merchant Token is scheduled for listing on WhiteBit the 11th of October 2021. A huge marketing campaign is scheduled for the event and will increase as we are getting closer to 11th of October.

Live QnA

Merchant Token was attending Victor Mendez YouTube channel for a live QnA September 16th 2021. You can watch the video here:

<https://www.youtube.com/watch?v=GHGmDYW7ojI>

Development and MVP

Development is progressing and we have successfully expanded the development team during September and are continuing to do so.

END OF UPDATE

If you have any questions regarding merchant token, the merchant gateway or merchant protocol, feel free to contact support@merchanttoken.org